



Sun Prairie Area
School District
Futures depend on us...every child, every day.

Sun Prairie West High School EXECUTIVE SUMMARY

PROVIDED BY FINDORFF

2850 Ironwood Drive • Sun Prairie, WI 02.04.2021

Overview

This bitter Wisconsin winter won't stop the exciting progress out at Sun Prairie West High School! The overall focus on the project continues to be completion of the structure, though interior rough-ins and framing are in full swing at the Learning Communities.

Masons continue block walls, now focusing on the Pool, PAC Auditorium, and lobby west of the Auxiliary Gym. The brick façade is progressing nicely at the Learning Communities where the north wall of the west-most section of this area is almost finished (as you can in the bottom right picture on this page).

Roofing is underway at the PAC and will move back to the east end of the Learning Communities afterward. Exterior spray foam and window installation are also continuing.

Exterior framing and sheathing crews are nearly complete with the Learning Communities and will also soon complete the east mechanical Penthouse as well.

Update

- Masonry block walls at south and west sides of Pool and west side of Auxiliary Gym are ongoing.
- Interior and exterior stud framing and sheathing is continuing at the Learning Communities
- Roof joists and decking have been completed at the Learning Communities.
- In-wall and overhead rough-ins of MEPs continue in the Learning Communities
- Geothermal well drilling continues

Looking Ahead

- Exterior insulation, windows, and veneer continues at the Learning Communities
- Interior drywall in the Learning Communities
- Slab-on-grade pouring at the PAC Stage floor
- Steel structure at the Commons



Masons are erecting block walls near the Laundry and Kitchen areas in preparation for tying these areas in with the Learning Communities.



Brick façade is being installed by the masonry crew, giving the Learning Communities their first true colors!

DID YOU KNOW?

Of the many complex structural aspects of the PAC Stage and Auditorium areas, the performance stage will exhibit what is called a cantilever pour system (example of this system is shown here; this is not a picture of SPWHS). This structural element allows for a concrete ledge to be created, only connecting structurally to a single wall surface. With rebar to hold the form together within, anything is possible!



Questions?

Senior Project Manager, Dave Chmielewski / 608.628.3187 / dchmielewski@findorff.com

Findorff



Sun Prairie Area
School District
Futures depend on us...every child, every day.

Sun Prairie West High School EXECUTIVE SUMMARY

PROVIDED BY FINDORFF

2850 Ironwood Drive • Sun Prairie, WI PAGE 2



Carpenters installing exterior steel stud walls and sheathing at the final area of the Learning Communities.



The first sheets of drywall have been installed in the Learning Communities after in-wall piping, electrical conduit, and supports are complete.



Masons are installing block walls in the Pool area, while roof joists and decking are being installed in the Wrestling and Weight rooms above.

Questions?

Senior Project Manager, Dave Chmielewski / 608.628.3187 / dchmielewski@findorff.com

Findorff